GOVERNMENT OF ANDHRA PRADESH
A B ST R A C T

PR & RD Dept. – Visakhapatnam Dist. - P.No.AP 19XI 48 - PMGSY - "Road from Vanthalamamidi (PV R&B road) to Bunjigedda (Vanjapathi)" in Paderu (M) - Revised Administrative Sanction orders for an amount of Rs.318.76 lakhs - Accorded – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 112 **Dated: 01-03-2021.**

Read the following:-

1. G.O. Rt. No. 249, PR & RD (Progs.II) Dept., dt.23.03.2018.
2. G.O. Rt. No.375, PR & RD (Progs.II) Dept., dt.01.05.2018.
3. From the Engineer-in-Chief, PR., A.P., Vijayawada letter No. W12/AP19XI 48/Bunjigedda/Police Blocks/VSP/2018, Dt.21.08.2020.

.....

O R D E R:-

The tender approval for the work "Road from Vanthalamamidi (PV R&B road) to Bunjigedda (Vanjapathi)" in Paderu (M), Visakhapatnam District was done by the State Level Financial Evaluation Committee constituted, vide G.O. 1st read above, under P.No.AP 19XI 48 - PMGSY.

2. In the G.O. second read above, permission was accorded for calling tenders without keeping cap on tender percentage in LWE area. Accordingly, the State Level Financial Evaluation Committee has approved tender @ 13.95% excess over the estimate rates in 2nd call.

3. In the letter, third read above, the Engineer-in-Chief, PR., A.P., Vijayawada has furnished the approved Project Completion Report (PCR), the revised cost as mentioned below and requested to accord Revised Administrative Sanction orders for Rs.318.76 lakhs for the work as indicated in para 1 above with modified Ministry of Rural Development (MoRD) share and State share to make the final payment to the Contractor and to close the work on OMMAS Website:-

(Rs. in Lakhs)

S.No	Item	RAS Amount	MoRD share (60%)	State share (40%)	Fund pattern	Excess Amount due to RAS
1	Civil work cost	264.21	158.53	105.68	60 : 40	
2	Excess Tender Percentage @13.95 %	30.58		30.58	100 % by AP Govt	30.58
3	Net present value (NPV) and user charges paid to Forest Department for obtaining forest clearance	21.50		21.50	100 % by AP Govt.	21.50
4	Price Adjustment amount	2.47		2.47	100 % by AP Govt.	2.47
	Total PCR amount	**318.76**	**158.53**	**160.23**		**54.55**

4. In the circumstances explained above, Government after careful consideration, hereby accord Revised Administrative Sanction for the work "Road from Vanthalamamidi (PV R&B road) to Bunjigedda (Vanjapathi)" in Paderu (M), Visakhapatnam under P.No.AP 19XI 48 - PMGSY, for an amount of Rs.318.76 lakhs.

5. The Engineer-in-Chief, PR., A.P., Vijayawada shall take further action in the matter accordingly.

(P.T.O)

6. This order issues with the concurrence of Finance (FMU – PR & RD, RWS) Dept. vide their U.O. No.FMU0PC(PRRD)/18/2019, dt.16.02.2021. (Computer No. 1022733)

7. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, PR., A.P., Vijayawada
The Superintending Engineer, PR., Visakhapatnam
Copy to:
The District Treasury Officer, Visakhapatnam
The Accountant General, A.P., Hyderabad
The Pay & Accounts Officer, A.P., Ibrahimpatnam, Krishna District
The Finance (FMU – PR & RD, RWS) Dept.
The P.S. to M (PR & RD, G&M)
The P.S. to Prl. Secy. to Govt., PR & RD Dept.
Sc/Sf

// FORWARDED:: BY ORDER //

SECTION OFFICER